| Project Summary Report MS Document ID
Contractor's Name: Project Resources Inc. MWMHHWWWHWHIM
Contract Number: W9128F-04-D-0029 N
Site Name & Location: VB |-70 Superfund Site
Time Period: 14AUG04 20AUG04 Report # . 010,

Project Safety Report
Days Worked To Date: 66 Date of Last Accident: 8/12/04
Project Man-hours To Date: 20,004.25 Hours Worked w/o Accident: 2,292.00
Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: | None,
Comments/lssues: None.

Project Schedule Report

Task Scheduled Current T %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNO4 30DEC04 16JUNO4* 1SDEC04 50
Property Close-Out 310CT05 15MAROS 10
Final Report 01DEC04 15JANOS 0
PROJECT 16JUNOA 15MARDS 16JUNO4* | 15MAROS ~ 30

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Projact Activities

* & & 9 @& »

Property owners were contacted and restoration appointments were scheduled,

Nine properties remediated to backfill this week.

Nine restoration appointments completed for a total of 314 to date.

Ten completion appointments completed.

Digital copies of property files were created and property completion packets composed.

Victor Ketellapper, EPA, and Barbara O'Grady, COPHE, on-site Wednesday, August 18, 2004 for a weekly
meeting.

Subcontract sent to NE Denver Housing to conduct lead-based paint assessment of 15 initial homes for
review and signature,

Out of town crew rotated back on August 16, 2004,

Upcoming Project Activities

*
L ]

Remediation of 10 homes scheduled for next week.
Restoration appointments to continue, with 9 scheduled for next week.
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Project Quantities

item Unit Last Report | ' ToDate: . CL Comment L -
Completed Properties Property 77 86
Square Footage Excavated SF 331,364 373,108*
*Approximate totals

Project Photos

Additional Comments/Observations

[ @ None
20AUG04
Signed: Michelle Smith Date:
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